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HI 2 5 1993
Mr. Vie Janoslk
Remedial Project Manager (3HW22)
Eastern Pennsylvania Section
U.S. Environmental Protection Agency
841 Chestnut Building
Philadelphia PA 19107
Subject: Cost Incurrence - Butz Landfill Site - Predesign of Groundwater -~

Treatment System - Environmental Protection Agency (EPA) -
Interagency Agreement (IAG) No. DU14943630-01-0 (EPA) (Superfund)

Dear Mr. Janoslk:
In accordance with your telephone discussions with Mr. Richard Grotzke, we
wish to assure you of the appropriateness of expenditures Invoiced to date for
the subject project activities. Your concern is certainly appreciated and
fully understood. As presented In our Preliminary Geologic and Groundwater
Investigation Work Plan of January 1993, it was our intent to have a four-
phase program for the data collection and analysis. Recognizing that the
program was for design data collection and not for remedial Investigation, we
had limited the detail of the work plan to be programmatic as opposed to
specific in detail. However, we fully understand your desire for this detail
and Intended to Include this 1n our detailed performance work plan based on
the program approval. The program required an intense initial activity of
analyzing existing data and gathering geophysical data. This was to be
integrated with a long term site monitoring program through March 1995.
Per the discussions with your office, we are in the process of adjusting the
overall program phasing. Among other Items, the program will now Include the
use of the EPA Contract Laboratory Program for testing of monitoring samples
and the use of Ebasco Services, Inc. (Ebasco), for the collecting of
monitoring samples. However, recognizing the Importance of analyzing the
existing data and gathering geophysical data early In the planned program has
resulted 1n much of the expenditures you are now seeing In the monthly
Invoices.
Under the direction of our principal designer and geologist, the Denver Office
has expended considerable effort in completing analyses of existing data;
entry of existing data Into the groundwater modeling program; assembling and
modeling topography and site features; collecting and assimilating data from
Tetra Tech, Ebasco, Westbay, the Tennessee Valley Authority, and the United
States Geological Survey; developing a monitoring work plan; coordinating the
work plan with our land acquisition, surveys, geology, and drilling office;



developing task order requirements for Ebasco; developing quality
assurance/quality control and standard operating procedures for borehole
probes; obtained and analyzed tapes from Appalachian Coal Survey,
subcontractor of Tetra Tech, for Hthology and porosity; and development of
the Quality Assurance Project Plan (QAPP) and Health and Safety Plan (HASP)
for drilling and Investigations (drilling, pumping tests, and retrofitting
existing wells). We assure you that the effort expended to date 1s Important
and necessary in the overall performance of the project. We are now In the
process of finalizing receipt of the Initial offer from Ebasco and subsequent
detailed work plan for what 1s now the first phase of the monitoring program.
We recognize, as you have appropriately noted, the Importance of this phase
and have thus continued to perform accordingly.
We trust the above Information 1s sufficient to address your concerns for
expenditures under this project and assure you of the continued monitoring to
assure appropriate efficient use of staff time and expenditures. If you have
any questions please call Mr. Richard Grotzke (303) 236-3799.
Sincerely,

A. Fraser, Chief
Construction Division


